
8/17/2014 20140818

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

CNN087 Pay Period:  8/17/2014Contract: Estimate Number: 0005 to  08/18/2014Estimate Type: Final Estimate Approved:No

WL Markers, Inc.Contractor:

Contractor's
Address:

2834 Fisher Road
Columbus,  OH   43204

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/14/2014

02/24/2014

03/07/2014

05/27/2014

%

$0.00

248.0

142.0

142.0

57.26

%Percent Complete($):

%Percent Behind:

COFFEE, GRUNDY, HAMILTON, MARION

---

Date Notice to Proceed: 03/28/2014

11/30/2014

08/16/2014

08/16/2014

$192,076.05

$192,076.05

$191,966.15 $0.00$191,966.15

$0.00

$0.00Test Report Payment Adjustments:

$191,966.15 $191,966.15 0.00

$191,966.15 $0.00$191,966.15

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The relensing of snowplowable pavement markers

99.94

20140818

Project(s): 98028-4149-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

N/A100.00 05050.0098028-4149-04 05The relensing of snowplowable pavement markers on various In

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98028-4149-04 0700 9000 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98028-4149-04 0700 9001 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

98028-4149-04 0700 0010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,000.00

0.000

1.000

$0.00

$7,000.00

705-07.11 TRUCK MOUNTED ENERGY
ATTENUATOR

98028-4149-04 0700 0020 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.00

0.000

1.000

$0.00

$25,000.00

712-01 TRAFFIC CONTROL

98028-4149-04 0700 0030 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

128.000 $1.00

0.000

32.000

$0.00

$32.00

712-06 SIGNS (CONSTRUCTION)

98028-4149-04 0700 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $500.00

0.000

2.000

$0.00

$1,000.00

712-08.03 ARROW BOARD (TYPE C)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 430.00430.00 0.000.0098028-4149-04 0700 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,413.000 $25.00

0.000

430.000

$0.00

$10,750.00

716-01.23 Snwplwble Pvmt Mrkrs (Bi-Dir)(2
Color)

98028-4149-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28,259.000 $3.95

0.000

34,477.000

$0.00

$136,184.15

716-01.40 REMOVE AND REPLACE LENS
ON SNOWPLOWABLE
REFLECTIVE MARKER

98028-4149-04 0700 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $12,000.00

0.000

1.000

$0.00

$12,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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